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&1 1onorable, the President and Members of the Board of
issioners of The Metropolitan Sanitary District of
Seater Chicago.

PIES AND GENTLEMEN:

f;eneral Superintendent reports that he is in receipt of a
B unication from the Acting Chief Engineer consisting of
,«'; pages and attachments, concerning a Recommendation
B -oroval of Sewer Summit Agreement (a copy of which
15 attached hereto and made a part hereof).

4" General Superintendent recommends passage of
B riate orders as requested in said letter.

kit Committee, having considered the matter, recom-
s passage of the following orders:

Plered: That the Sewer Summit Agreement agreed upon
soresentative of the Illinois Environmental Protection
cy, the United States Environmental Protection Agency,
municipal conferences and The Metropolitan Sanitary
21 of Greater Chicago embodying those terms and condi-
forth in the attached letter and substantially conform-
the form of Sewer Summit Agreement which is attached
hetransmittal letter for this agenda item, be and the same is
Beby authorized and approved; and it is further

moved and Mr. Viverito seconded that the report
l, and the accompanying orders passed. On roll call
. was carried by the following vote:

rs. Alter, Mr. Fuller, Mrs. Jones, Mrs. Majewski,
aski; Messrs. Troy, Viverito, Melas — (EIGHT).
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n 2(H)S of Eexecute said Sewer Summit Agreement, either singly or in
: subject pd Qinterparts as presented for Metropolitan Sanitary District
e is therd bireater Chicago acceptance by various signatory entities, in

1 @Il fo the Metropolitan Sanitary District after same is
LA ed by the Attorney as to form and legality; and it is
Special C
: dered: That the attached letter be printed in full in the

subject tocf of Proceedings.
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B=DERICK M. FELDMAN
Assistant Attorney
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NICHOLAS J. MELAS
President

Board of Commissioners of
The Metropolitan Sanitary
District of Greater Chicago

CHICAGO, November 13, 1985

rank E. Dalton
Al Superintendent

1985

Subject: Recommendation for Approval of Sewer Summit
Agreement.

DEAR SIR:

A comprehensive program for the correction of existing
deficiencies in the separate sewered areas of the District was
initiated on January 1, 1973 with the adoption of Article 6-5 of
the Manual of Procedures. Under the provisions of Article 6-5
all entities having jurisdiction over separate sanitary sewer
systems were required to undertake programs for the elimina-
tion of extraneous storm and ground water flows from the
sanitary sewers. The purpose of the programs was to alleviate
the widespread occurrences of basement flooding throughout
the District service area and to reduce the overloading of local
separate sanitary sewers and District interceptors and treat-
ment plants. ‘

When progress on the programs proved to be generally
inadequate, during 1984, the District initiated an accelerated
program for compliance with Article 6-5 under which all agen-
cies in the separate sewer areas would be required to complete
their programs and achieve final compliance by July, 1988.
The accelerated program met with stong opposition from
various agencies in the separate sewer areas and resulted in a
series of meetings between elected local officials and represen-
tatives of the District, IEPA and USEPA. The outcome of the
meetings is a final draft ‘‘Sewer Summit Agreement’’ that
establishes guidelines and a schedule for achieving final com-
pliance with sewer rehabilitation requirements which are
acceptable to all of the involved parties.

A brief summary of the highlights of the Sewer Summit
Agreement are as follows:

— The agreement provides for two alternative strategies for
achieving compliance. Agencies have the option of: (1)
reducing wet weather flows to 150 gals/capita/day under a
program following the criteria as established by the District
or; (2) pursuing a cost-effective 1/1 removal program
governed by USEPA guidelines. Under both alternatives a
schedule for achieving compliance is established.

— Basin-by-basin analyses are to be performed after studies
evaluating the local sewer systems are completed. These
analyses will assess the impact of residual 1/I on District
facilities, address continuing concerns, and determine if
further corrective actions in any of the basins are necessary.
Continuing concerns will be addressed in a “‘Sewer System
Compliance Conference’’ for each basin at which any addi-
tional corrective action or mitigation measures will be
decided upon, formulated, and a final compliance program
adopted.

— Communities will be required to establish a program for the
long-term operation and maintenance of their sewer
systems in accordance with guidelines established by a
technical panel.

On October 31, 1985 a study session was held to discuss the
proposed Sewer Summit Agreement. Representatives of the
IEPA, USEPA and municipal conferences expressed their
approval of the proposed Agreement. Attached are letters
from the IEPA and USEPA denoting their acceptance of the
Sewer Summit Agreement.

The Sewer Summit Agreement provides a means of resolv-
ing the outstanding infiltration/inflow issues relating to
separate sewers in the District’s service area and serves the best
interests of all the involved parties.

In view of the above, the Engineering Department recom-
mends that the Agreement be approved by the Board.
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Respectfully submitted,

LEO R. DiVITA
Chief Engineer

Attachments filed in Clerk’s office

Mr. Troy moved and Mr. Viverito seconded that the report
be accepted and the accompanying orders passed. On roll call
the motion was carried by the following vote:

Yeus: Mrs. Alter, Mr. Fuller, Mrs. Jones, Mrs. Majewski,
Miss Pucinski; Messrs. Troy, Viverito, Melas — (EIGHT).

Nays: None.
JUDICIARY

Mr. Troy presented the following report from the Judiciary
Committee.

CHICAGO, November 21, 1985
To the Honorable, the President and Members of the Board of

Commissioners of The Metropolitan Sanitary District of
Greater Chicago.
LADIES AND GENTLEMEN:

The General Superintendent reports that he is in receipt of a
communication from the Attorney regarding settlement of the
Worker’s Compensation Claim of Joseph Romano v. Metro-
politan Sanitary District, Case No. 81 WC53420 in the Amount
of $9,543.71 (a copy of which letter is attached hereto and
made a part hereof).

The General Superintendent recommends passage of
appropriate orders as requested in said letter.

Your Committee, having considered the matter, recom-
mends passage of the following orders:

Ordered: That subject to the approval of the Illinois
Industrial Commission, settlement of the claim of Joseph
Romano for the Sum of $9,543.71 is hereby granted; and it is
further

Ordered: That the Attorney be and he is hereby authorized
and directed to execute such documents as may be necessary to
effect said settlement; and it is further

Ordered: That the attached letter be printed in full in the
Record of Proceedings.

Respectfully submitted,

RICHARD J. TROY
Chairman .
Committee on Judiciary

Approved as to Form and Legality:

MAUREEN K. WHELAN
Senior Assistant Attorney

ALLEN S. LAVIN
Attorney
Approved:

NICHOLAS J. MELAS
President

Board of Commissioners of
The Metropolitan Sanitary
District .of Greater Chicago

CHICAGO, November 13, 1985
Mr. Frank E. Dalton

General Superintendent
Office

1694

198

Subject: Authorization to Settle Worker’s Compeng,;
Claim, Joseph Romano v. Metropolitan Sanity,
District, Case No. 81WC53420 in the Amoup, o
$9,543.71. Budget Code: 9/343/239/7371/109.

DEAR SIR:

On December 8, 1981, Joseph Romano, Opery;
Engineer, injured his back while pulling on the wheels of
blowdown valves. He was taken to Clearing Industrial Clinie
where he was diagnosed as receiving acute back strain. He w;;
later hospitalized. He was off of work for 24-6/7 weeks.

Mr. Romano filed an Application for Adjustment of Claip
with the Iilinois Industrial Commission. On April 25, 1985, pe
was awarded $1,291.75 for medical benefits, $1,549.46 in (p,
porary total disability benefits and $12,701.25 for permaney
total disability, which represents 15% loss of use of a man y,
whole with a 6% reduction for a previous award. The Distrig
took the decision upon review.

The Metropolitan Sanitary District requested Mr. Roman,
to see Dr. Rosenweig, who treated the petitioner.
December 28, 1981, the doctor diagnosed Mr. Romano as hgy.
ing chronic low back pain secondary to disc herniation 4
L5-S1 with restrictions on bending and lifting. A myelogray
indicated a minimal bulging disc annulus at L4-5 and possibj
L3-4. On October 9, 1985, a CT Scan indicated a minimg
bulging disc at L5-S1. On September 30, 1985, Dr. Warren A,
Clohisy examined the petitioner at the District’s request an
stated that the back is functioning normally.

Subject to the approval of the Illinois Industrial Commis
sion, Joseph Romano has agreed to accept $1,291.75 for
medical payment, $1,195.71 for temporary total disability
benefits and $7,056.25, which represents 5% loss of a man as:
whole. The employee has agreed to accept the Total Sum of
$9,543.71 as a full and complete settlement for injuries sus
tained on December 8, 1981. The Law Department recom
mends the settlement and the attorney requests authority todo
all that is necessary to effect same.

Respectfully submitted,
ALLEN S. LAVIN
Attorney

Prepared by:

MAUREEN K. WHELAN

Senior Assistant Attorney

Mr. Troy moved and Miss Pucinski seconded that the repor
be accepted and the accompanying orders passed. On roll ca
the motiomr was carried by the following vote:

Yeas: Mrs. Alter, Mr. Fuller, Mrs. Jones, Mrs. Majewsk
Miss Pucinski; Messrs. Troy, Viverito, Melas — (EIGHT):

Nays: None.

Mr. Troy presented the following report from the Judicia?
Committee.

CHICAGO, November 21, 1%
To the Honorable, the President and Members of the Board?/

Commissioners of The Metropolitan Sanitary Distric! ¥
Greater Chicago.

LADIES AND GENTLEMEN:

The General Superintendent reports that he is in receipt of?
communication from the Attorney, consisting of one (1) P&
concerning settlement of claim of Eugene Partington I8
Sum of $8,467.50 (a copy of which letter is attached heret0
made a part hereof).
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November 21, 1985
To the Honorable, the President and Members of
the Board of Commissioners of The Metropolitan

Sanitary District of Greater Chicago

Ladies and Gentlemen:

The General Superintendent reports that he is in receipt of a communication
from the Acting Chief Engineer cdnsisting of two (2) pages and attachments,
concerning a Recommendation for Approval of Sewer Summit Agreement (a copy of which
letter is attached hereto and made a part hereof).

The General Superintendent recommends passage of appropriate orders as
requested in said letter.

Your Committee, having considered the matter, recommends passage of the
following orders:

ORDERED: That the Sewer Summit Agreement agreed upon by representatives
of the Illinois Environmental Protection Agency, the United States Environmental
Protection Agency, and municipal conferences and The Metropolitan Sanitary District
of Greater Chicago embodying those terms and conditions set forth in the attached
letter and substantially conforming to the form of Sewer Summit Agreement which is
attached to the transmittal letter for this agenda item, be and the same is hereby
authorized and approved; and it is further

ORDERED: That the Chairman of the Committee on Finance and the Clerk be and
they are hereby authorized and directed to execute said Sewer Summit Agreement,
either singly or in counterparts as presented for Metropolitan Sanitary District of
Greater Chicago acceptance by various signatory entities, in behalf of the
Metropolitan Sanitary District after same is approved by the Attorney as to form and
legality; and it is further

ORDERED: That the attached letter be printed in full in the Record of
Proceedings.

Respectf 11y submltted
Approved as to Form & Legality: o

f/' i
i ? ( A ,_WMQ(%,\I\ D/
- Richard J Troy, Chal an, "

Commijttee on Engineering.

s APPROVED: W

Head Assistant Attorney

Attorney AL Lo
NICHOLAS J. MELAS 'resident, Board
of Commissioners/df The Metropolitan

Sanitary District of Greater Chicago.



THE METROPOLITAN SANITARY DISTRICT OF GREATER CHICARO

Transmittal Letter For Board Meeting

November 13, 1985
(For Board Meeting of Novemher 21, 1985)

Mr. Frank E. Dalton
General Superintendent
OFFICE

AGENDA SUMMARY: Recommendation for Approval of Sewer Summit Agreement
Dear Sir:

A comprehensive program for the correction of existing deficiencies in the
separate sewered areas of the District was initiated on January 1, 1973

with the adoption of Article 6-5 of the Manual of Procedures. Under the pro-
visions of Article 6-5 all entities having jurisdiction over separate sanitary
sewer systems were required to undertake programs for the elimination of extra-
neous storm and ground water flows from the sanitary sewers. The purpose of
the programs was to alleviate the widespread occurrences of basement flooding
throughout the District service area and to reduce the overloading of Tocal
separate sanitary sewers and District interceptors and treatment plants.

When progress on the programs proved to be generally inadequate, during 1984,
the District initiated an accelerated program for compliance with Article 6-5
under which all agencies in the separate sewer areas would be required to
complete their programs and achieve final compliance by July, 1988. The
accelerated program met with strong opposition from various agencies in the
separate sewer areas and resulted in a series of meetings between elected

local officials and representatives of the District, IEPA and USEPA. The out-
come of the meetings is a final draft "Sewer Summit Agreement" that establishes
guidelines and a schedule for achieving final compliance with sewer rehabili-
tation requirements which are acceptable to all of the involved parties.

A brief summary of the highlights of the Sewer Summit Agreement are as follows:

N/

- The agreement provides for two alternative strategies for achieving compliance.

Agencies have the option of: (1) reducing wet weather flows to 150 gals/
capita/day under a program following the criteria as established by the
District or; (2) pursuing a cost-effective I/I removal program governed by
USEPA guidelines. "Under both alternatives a schedule for achieving
compliance is established.

-  Basin-by-basin analyses are to be performed after studies evaluating the
local sewer systems are completed. These analyses will assess the impact
of residual I/I on District facilities, address continuing concerns, and
determine if further corrective actions in any of the basins are necessary.

Continuing concerns will be addressed in a “Sewer System Compliance Conference"
for each basin at which any additional corrective action or mitigation measures

will be decided upon, formulated, and a final compliance program adopted.

85BD22



Mr. Frank E. Dalton | November 13, 1985
General Superintendent (For Board Meeting of November 21, 1985

v

SUBJECTﬁ; Recommendatibn for Approval of Sewer Summit Agreement

- Communities will be required to establish a program for the long-term operation
and maintenance of their sewer systems in accordance with guidelines established
by a technical panel.

On October 31, 1985 a study session was held to discuss the proposed Sewer Summit
Agreement. Representatives of the IEPA, USEPA and municipal conferences expressed
their approval of the proposed Agreement. Attached are letters from the IEPA

and USEPA denoting their acceptance of the Sewer Summit Agreement.

The Sewer Summit Agreemehf provides a means of resolving the outstanding infiltra-
tion/inflow issues relating to separate sewers in the District's service area
and serves the best interests of all of the involved parties.

In view of the above, the Engineering Department recommends that the Agreement
be approved by the Board.

Respectfully submi?}ed,//
%A R, LA

WM/RGC/RBR/rp Leo R. DiVita
Attachments Acting Chief Engineer

85BD22



O ) Illinois Environmental Protection Agency - 2200 Churchill Road, Springfield, IL 62708

= by TEVE SYSTEMY ARl
217/785-5735

November 1, 1985

Frank Dalton

Metropolitan Sanitary District
of Greater Chicago

100 E. Erie Street

Chicago, I1linois 60611

Dear Mr. Dalton:

This is in response to your letter of October 16, 1985 regarding the
"Sewer Summit Agreement." Please be advised that the Agency has re-
viewed this Agreement and finds it acceptable. Upon formal adoption
and implementation by the MSDGC, the terms and conditions under which
the MSDGC has proceeded via the federal and state construction grants
programs and related compliance requirements will be satisfied.

in addition, I would’like to extend my sincere compliments regarding
the positive and productive manner in which this matter was handled.
I can assure you that the Agency will continue to fully cooperate
with the District and the tributary communities to implement this
agreement.

Very truly yours
TIad | (30

Richard J. CArison
Director

RJC:RAK:Kls

cc: Charles Sutfin
Roger Kanerva



‘ 0 ST,
”Aﬁﬁjr,;Q@ UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

. w.pum&,

&
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M d: 230 SOUTH DEARBORN ST.
Vo CHICAGO, ILLINOIS 60604
REPLY TO THE ATTENTION OF:
5W-TUB-8
0@ Nov 1985

Mr. Frank Dalton

Chief Engineer

Metropolitan Sanitary District
of Greater Chicago

100 East Erie Street

Chicago, I1linois 60611

Dear Mr. Dalton:

This is in response to your October 17, 1985, letter to me regarding
the "Sewer Summit Agreement." '

As you know, my staff has participated in most of the meetings that
produced the proposed agreement. Mr. Charles Sutfin, Director of the
Region V Water Division, has outlined the U.S. Environmental Protection
Agency interests in the agreement:

1. To assure that the Metropolitan Sanitary District of
Greater Chicago (MSDGC) wastewater conveyance and
treatment system, that has been financed in part by
U.S. EPA, will not be subjected to excessive infil-
tration and inflow.

2. To assure that capacity available for transportation
and treatment of wastewater is adequate to prevent
overflows and bypasses of untreated wastewater in
separate sanitary sewer portions of the service area,
and to minimize the quantity of overflows from the
combined portion of the system during wet weather,
consistent with the design of the system and in
compliance with NPDES permit requirements.

We believe that the agreement will satisfy our interests if it is
vigorously enforced. We trust that MSDGC will enforce the agreement.

Therefore, we concur with it and urge its adoption and implementation
as soon as possibie.
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We sincerely appreciate the opportunity to participate in the develop-
ment of this agreement and are very pleased with the outcome.
Commissioner Aurelia Pucinski, the MSDGC staff, and local representatives
are to be congratulated for their dedication to protecting the environ-
ment through regional cooperation.

If can be of further assistance, please feel free to call upon us.
Singerely yoi)rs |

oy

Valdas V. amku
Regional Adminisgrator

cc: Commissiongr A. Phcinski, MSDGC
Mr. Richard J. Carlson, IEPA
Mr. Roger Kanerva, IEPA



SEWER SUMMIT
AGREEMENT

BY

Metropolitan Sanitary District

of Greater Chicago

and

Tributary Communities

September, 1985

11/13/85



1.

Geheral Scope of Agreement

This Agreement addresses resolution of infiltratfon/inflow (1/1)

issues relating to separate sanitary sewers in the service area

of the Metropolitan Sanitary District of Greater Chicago (MSDEC).

A1l parties agree that removal of excessive 1/1 from sanitary
sewers is consistent with an effective regional program for control
of water pollution and sewage backup in the MSDGC service area.
Furthermore, this corrective action must be undertaken in a manner

which addresses federal, state and local concerns.

The goals 6f this regional program are as follows:

1. Prevention of water pollution; and

2. Elimination of basement sewage backups and adverse surcharging

conditions that cause health hazards and financial losses.

The parties recognize that the timeframes for achievement of these
goals differ. The first goal represents an aim which is driven

by requirements of the Federal Clean Water Act, as well as related
State and MSDEC mandates. The second goal represents the need

for a phased program to accommodate State and MSDGC mandates.



I1.

Compliance Strategies

A.

Regulated Entities - As used herein, the term “tributary
communities” shall incliude municipalities, townships, private
utility companies, school and sanitary districts, and an&
other entity which owns and operates sanitary sewer systems

which are tributary to the MSDGC system.

MSDGC Compliance Criteria - The MSDGC has established as

standard criteria that: (1) average daily wet weather flow
shall not exceed 150 gpcpd; (2) basement sewage backups

shall be eliminated; and (3) adverse surcharging shall be
eliminated. These criteria represent the most stringent
requirements that will be enforced for correction of excessive
1/1 from sanitary sewers which are tributary to the MSDGC.
However, a tributary community may elect to pursue an alter-
native “I/1 Corrective Action Program (ICAP)", based upon

a cost-effectiveness analysis, in which case these standard

criteria may not be applicable.



€. JCAP Alternative - This course-of-action represents a strategy
for incremental correction of excesssive 1/1 determined
from a cost-effectiveness analysis. A tributary copnmnity
pust submit a formal resolution to the MSDEC by March 1,
1986 in order to participate in the ICAP alternative. Sub-
mission of this resolution serves to supercede the prior
resolution which was provided in response to previous action
to enforce the criteria referenced in B above. Once this
action is taken, a tributary community must complete a series
of compliance actions, in a timely manner, as specified

by the timeframes set forth within this Agreement.

111. ICAP Development

A. Tributary communities must complete Sewer System Evaluation
Studies (SSES) as soon as possible, but no later than Janu-
ary 1, 1987. The ﬁerfoﬁnance standards for such work will
be pursuant to USEPA regulations/guidance (40 CFR 35.2120,
Construction 6rants, 1985). MSDGC and the I11inois EPA
will cooperate in the development and review of this work,
including providing the appropriate cost information for
transport and treatment of excess flows. Within a basin
context, costs for transport and treatment for the communities
to the respective treatment plant will be based on realistic
flow projections. Existing transport and treatment capacity



designed and intended for future population and develop-

ment cannot, for the purpose of this cost-analysis and plan-

" ning, be used to accommodate excessive I/1.

Tributary comnunities must complete a design for public
sector work {dentified in the SSES, as soon as possible,
but no later than January 1, 1988. Such design will, at

2@ minimum, provide for corrective actions which are con-
sistent with the USEPA definition of “cost-effectiveness"”
for removal of excessive I/I. Such work will include a
proposed timely and reasonable implementation schedule and
funding arrangements which are appropriate for the circum-
stances. A1l designs will be subject to review and approval
by the MSDGC and, if necessary, the Illinois EPA.

A program for the cost-effective correction of private sources
of 1/1 must be initiated concurrent with the design work
in B above.

After January 1, 1987, the MSDGC will conduct a basin-by-basin
analysis of the potential, cumulative effect of the corrective
actions 1dent1f1ed by the completed SSES studies. It is

recognized and understood that where studies have not been

completed in a timely wanner, then worst case assumptions



may be made with respect to flows in order to complete the
basin-by-basin analysis. This analysfs will correlate 1/1
removal projections to assess the impact on transport and

treatment capacities. This analysis may identify continuing

\
concerns relative to the goals in Section I that will neces-

sitate consideration of further corrective actions for par-

ticular basins or sub-basins.

An ICAP Technical Panel will be established by January 1,
1986. This Panel will act in an advisory capacity and will
be composed of appropriate elected officials and other repre-
sentatives from the tributary communities, and the MSDGC.

The I11inois EPA and the USEPA may participate as observers.
The Panel will be given the following duties and assignments:
(1) develop, by March 1, 1986, recommendations regarding -
the components used to compute transport and treatment cost;
(2) review and comment upon by March 1, 1986, flow metering
criteria used to evaluate I/1; (3) develop, by January 1,
1987, guidelines for the long-term, operation and maintenance
of sanitary sewer systems in th MSDGC service area; and

(4) review and comment upon the basin analyses prepared
pursuant to D above. HWith regard to item (1) and related
cost-effectiveness analyses, the I11inois EPA and the USEPA
will continue to serve as the final approval authority for

specific community projects.



F. The MSDEC will prepare and distribute 8 semi-annual status
report regarding progress made by the tributary communities.

This report will include a summary of any enforcement actions
taken by the District.

1V. ICAP Implementation

A. Tributary communities will “start” implementation of cor-
rective actions designed pursuant to Section 111 B as soon
as possible, but no later than July 1, 1988. Each tributary
community will submit to the MSDGC a reasonable, mutually
agreeable compliance schedule together with a final comple-
tion date based upon the nature of the corrective work to
be performed and the funding mechanisms to be utilized.

Such agreement will be formally codified in an enforceable
manner, and will incorporate the program in Section IIIC

together with a program for long-term operation and maintenance

of the communities’ sewer systems.

B. After July 1, 1988, the MSDGC will 1n§t1ate action to address
any continuing concerns fdentified pursuant to Section III
D. For each such instance, the MSDEC will convene a "Sewer
System Compliance Conference” which will include appropriate
tributary communities, the 111inois EPA and the USEPA.

Each Conference will discuss the nature of the continuing



concern and any practicable additional corrective action,
{ncluding 1n29vat1ve mitigation measures. Each tributary
community will evaluate and formally comment upon the engineer-
ing and economic feasibility of, and timeframe for achieving
compliance with any additional corrective work. As soon

as possible, but not later than one year after convening

a Conference, the MSDGC will adopt a final compliance program
which will be applicable after the completion of the corrective
work implemented pursuant to subsection A above. In no
instance, however, will any final corrective work be beyond

that which would be necessary to comply with Section II
B.

C. The MSDGC will prepare and distribute a semi-annual status
report regarding progress made by the communities. This

report will include a summary of any enforcement actions

taken by the District.
Y. Special Compliance Considerations

A. Notwithstanding the provisions of Sections I1II and 1V, those
tributary communities shown in Attachment 1 are considered
to be in compliance with I/I removal provisions and need

not complete a mew or revised SSES. Specifically, this



determination is based upon the MSDGC criteria of 150 gpcpd
and prevention of basement flooding. Such listed communities,
however,.mu5t~stiT1 comply with an acceptable long-term
operation and.maintenance program.

B.' Those tributafy communities, which as of the date of this
agreement anticipate meeting the MSDGC criteria, may proceed to
complete their programs and to meet the requisite burden of proof
in an expeditibus manner. These tributary communities must evaluate
the results with regbect to the MSDGC criteria of 150 gpcpd and
prevention of basement flooding. If compliance is demonstrated
to the satis%action of the MSDGC in accordance with a mutually
acceptable schedule that is consistent with the time frame
established for communities pursuing programs under the ICAP
alternative, then thgse communities will have completed their
corrective programs. Finally, these communities must also establish
a program for long term operatfon and maintenance of the communities'

sewer systems.

VI. Evaluation of Impacts from Residual Flow
A. The MSDGC, in cooperation ‘with the communities and the I11inois
EPA, will plan for and initiate a special study of the impacts

of "residual" I/I remaining in the separate sewer systems.



This study will begin in the Spring of 1987 and continue

for the period of time necessary to adequately characterize
the impacts in areas where corrective actions have been
implemented. Wherever appropriate, this study will also
evaluate the feasibility of implementing further site-specific

mitigation measures, such as off-1ine, temporary storage.

The results of this special study may be utilized for the
Conferences convened pursuant to Section 1V B, and for con-
sideration of any refinements which may be appropriate in
State regulations as they affect the service area of the
MSDEC. In addition, the I11inois EPA will consult with
the USEPA and resolve matters relating to federal rules,

regulations and grant conditions applicable to the MSDGC.

VII. Execution of Agreement

By signature hereto, the parties representing the "Sewer
Summit® confirm their commitment to the implementation of
this Agreement.

The MSDEC will expeditiously incorporate the substance of

this Agreement into the Manual of Procedures for the Imple-

mentation of the Sewer Permit Ordinance by January 1, 1986.
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ATTACHMENT 1

Crestwood

East Hazel Crest

Hinsdale

La Grange

Orland Park

River Grove

Roselle’

Haine Township

Worth Township

Glenbrook Sanitary District
Ferndale Heights Utility Company
MDA Utility Company

Palos School District 230
Spring Lake Estates

Triton College
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THE METROPOLITAN SANITARY DISTRICT OF /v
GREATER CHICAGO

DEPARTMENT: Law DATE: December 10, 1985

TO: Robert G. Currie, Engineer
Local Sewer Systems

FROM: Frederick M. Feldman
Head Assistant Attorney

SUBJECT:  Acceptance of Sewer Summit Agreement —-—
City of Country Club Hills

Receipt is acknowledged of your transmittal of a cover letter
dated December 2, 1985, from the Administrative Assistant to the Mayor
of the City of Country Club Hills transmitting to you a copy of Ordinance
No. 0-19-85 which authorizes the execution of a Sewer Summit Agreement
together with an executed cop yof that agreement.

As you are aware, on November 12, 1985, the Board of Commissioners
of the Metropolitan Sanitary District accepted and approved the Sewer Summit
Agreement and further *authorized its execution in behalf of the District by
the Chairman of the Committee on Finance and the Clerk. Since the letter
from the City of Country Club Hills does not specifically request execution
of that Agreement, I do not feel it is necessary that the District execute
and return a copy of same to the City of Country Club Hills. I believe that
a letter of acknowledgment and receipt directed to Mr. Becker will be suffi-
cient.

As you are also aware, the Board of Commissioners on December 5,
1985, authorized the amendment of Article 6-5 of the Manual of Procedures
to implement the Sewer - Summit Agreement. Enactment of this Ordinance
legally constitutes the basis by which the Sanitary District accepts and
undertakes its responsibilities with respect to the Sewer Summit Agreement.
It is necessary to formally accept executed Sewer Summit Agreements sub-
mitted by various municipalities only as a pro forma accommodation.

Finally, and unrelated to this specific matter, it appears that
the District will be receiving resolutions and ordinances of acceptance of
the Sewer Summit Agreement, as well as executed copies of that Agreement.
Since these matters relate to an area administered by your office, I respect-
fully suggest that all formal documents relating to the Sewer Summit Agreement
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should be retained in your office. We will retain Xerox copies in this
office for work purposes only. Accordingly, I am herewith transmitting
to you a fully executed copy of the Sewer Summit Agreement submitted by
the Village of Northbrook which was authorized by its Resolution No.
85-R-137, a certified copy of which is also attached for permanent safe-
keeping. T am also returning to you the original documents which you re-
ceived from the City of Country Club Hills and which you transmitted to

me for review.

Frederick M. Feldman
Head Assistant Attorney

FMF : Imw

cc: Mr. Sciacqua
Mr. DiVita
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